
N00236.000530

ALAMEDA POINT
SSIC NO. 5090.3

5090
Ser 1813BD/00450

1 0 AUQ lggo

Mr. Mark Malinowski
California Department of Health Services
Toxics Substances Control Division, Region 2
700 Heinz Avenue, Building F, Suite 200
Berkeley, CA 94710

Subj: SCHEDULE OF THE INSTALLATION RESTORATION PROGRAM AT
NAVAL AIR STATION, ALAMEDA

Enclosed is the schedule on the Installation Restoration (IR) Program at the Naval Air
Station (NAS), Alameda. The Remedial Investigation/Feasibility Study is currently being
performed in accordance with the Work Plans and Schedule approved by the Department of
Health Services (DOHS). The Remedial Action Plan and Remedi._.l Design schedule is
consistent with that established by DOHS in the Remedial Action Order issued to NAS
Alameda.

Thank you for your continued guidance and involvement in the IR program. Please direct
any questions to Commander, Western Division, Naval Facilities Engineering Command
(Atm: Ms. Bella G. Dizon, Code 1813BD, (415) 244-2564).I.....Sincerely,

t

Original signed by:

RICHARD SERAYDARIAN
Head, Installation Restoration Section

Encl:
(1) Schedule on IR Program at NAS Alameda
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NAS Alameda (Arts: Randy Cate)
COMNAVBASE San Francisco (Atm: Randy Friedman)
Regional Water Quality Control Board (Attn: Tom Gandesbery)
National Oceanic & Atmospheric Administration (Atm: Chip Demarest)
U.S. Environmental Protection Agency (Atm: Julie Anderson)
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06 AUGUST 1990

SCHEDULE

INSTALLATION RESTORATION PROGRAM
NAVAL AIR STATION ALAMEDA

ALAMEDA, CALIFORNIA

TASK COMPLETIONDATE

REMEDIAL INVESTIGATION FEB 1992

FEASIBILITYSTUDY MAY 1992

DRAFT REMED. ACTION PLAN SEP 1992

FINALREMED.ACTIONPLAN JAN 1993

DRAFT REMEDIAL DESIGN .... SEP 1993
!

FINAL REMEDIAL DESIGN DEC 1993


